

# M0 — Sibling clone v6 → v7

**Phase:** 0 — Foundation **Status:** DONE (2026-05-26) **Blocked by:** none **Blocks:** every later module  
**Estimated effort:** 0.5 day · **Actual:** 0.5 day

## 1. Purpose

Stand up a fresh `medsim_v7/` workspace alongside `medsim_v6/` that builds, has clean storage at `~/.medsim/v7/`, and presents the V7 package identity (`medsim7`, version `7.0.0a0`) — without touching V6. This is the foundation every later module sits on. Matches the `v4→v5→v6` sibling cadence operator already validated.

## 2. Structure

**Files touched (in v7 only):**

- `pyproject.toml` — package name `medsim7`, version `7.0.0a0`, description rewritten to call out the multi-patient extension.
- `portal/ehr_db.py` — `V6_DIR` → `V7_DIR` (`~/.medsim/v7/`); back-compat aliases `V6_DIR` = `V5_DIR` = `V7_DIR` preserved; module docstring updated; degraded-mode warning re-tagged as V7.
- `CLAUDE.md` — V7 header added above the V5/V6 baselines.

**Files NEW in v7:**

- `BUILD_STATE.md` — V7-specific build checkpoint (V6 version archived to `BUILD_STATE_V6.md`).
- `CONTINUATION.md` — pause/resume protocol.
- `docs/module_guides/` — per-module spec / status home (this file).

## 3. Uses

Every later module reads its imports from `portal.*` here. Every runtime read/write goes through `~/.medsim/v7/medsim.db`. CI / dev loops point their working directory at `medsim_v7/`. The V6 directory stays untouched as fallback.

## 4. Functions (exported API surface)

No new public functions. The only behavior change is the storage path:

| Symbol                             | Old value                           | New value                                                 |
|------------------------------------|-------------------------------------|-----------------------------------------------------------|
| <code>ehr_db.V7_DIR</code>         | (did not exist)                     | <code>~/.medsim/v7</code>                                 |
| <code>ehr_db.DB_PATH</code>        | <code>~/.medsim/v6/medsim.db</code> | <code>~/.medsim/v7/medsim.db</code>                       |
| <code>ehr_db.SEEDS_DIR</code>      | <code>~/.medsim/v6/seeds</code>     | <code>~/.medsim/v7/seeds</code>                           |
| <code>ehr_db.V6_DIR</code> (alias) | <code>~/.medsim/v6</code>           | <code>~/.medsim/v7</code> (alias to <code>V7_DIR</code> ) |
| <code>ehr_db.V5_DIR</code> (alias) | <code>~/.medsim/v6</code>           | <code>~/.medsim/v7</code> (alias to <code>V7_DIR</code> ) |

## 5. Limitations

- Does not create a v7 venv. The v6 venv (`./medsim_v6/.venv`) is reused because dependencies are identical; a dedicated v7 venv is a later-cleanup item.
- Does not migrate existing v6 SQLite content. V7 starts with a fresh `~/medsim/v7/medsim.db`. If a user wants their v6 data carried over, they can `cp ~/medsim/v6/medsim.db ~/medsim/v7/medsim.db` and the migration runner will apply migration 4 in place (see M1).
- Does not change any runtime behavior beyond the path bump. The v6 feature set is intact verbatim under single-patient mode.

## 6. Test status

| Test         | Asserts                                                                                        | Status | Last run   |
|--------------|------------------------------------------------------------------------------------------------|--------|------------|
| Smoke import | <code>ehr_db.V7_DIR</code> resolves;<br>aliases work;<br><code>SCHEMA_VERSION</code> reachable | PASS   | 2026-05-26 |

The full v6 test suite has not been re-run on v7 yet — that is M10's job (MVP regression gate). Until M10, "the v7 codebase builds and the new tests pass" is the per-module bar.

## 7. Change list

| Date       | Author      | Change                                                                                                                                             | Files                                                                                                                                            |
|------------|-------------|----------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|
| 2026-05-26 | claude-code | Initial sibling clone; pyproject + <code>ehr_db</code> path bump; CLAUDE.md V7 header; BUILD_STATE + CONTINUATION + docs/module_guides scaffolding | <code>pyproject.toml</code> , <code>portal/ehr_db.py</code> , CLAUDE.md, BUILD_STATE.md, BUILD_STATE_V6.md, CONTINUATION.md, docs/module_guides/ |

## 8. Open questions / known issues

- The `pyproject[tool.setuptools.packages.find]` still globs `blocks*` and `portal*` from v6. If v7 introduces a top-level package (e.g. `medsim_v7_rooms/`), update that glob. Not required yet — v7 keeps the same package shape as v6.
- The launchers in `launchers/mac/` and `launchers/windows/` were not edited; they read no v6-specific path. Re-verify them when the manual LAN test happens in M21.